
 
       

             Engineering Department 

 Monthly Report 

December 2010 
 

Department Statistics: 

Building Permits Issued:  24 

Plan Reviews Completed:  19 

Building Inspections Completed:  46 

Excavation Permits Issued:  16 

Excavation Inspections Completed:  11 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed:  0 
 

Road Projects: 

  

2010 Street Resurfacing:  Final retainage bill has been submitted and paid – project closed out. 

  

2011 Street Resurfacing: Starting planning & design for project, wage hearing has been 

scheduled. 

 

Cumberland Ave., Ph. 2:  Design work is 50% complete, continuing with property owner 

contact and starting the Right of Way engineering. 

 

Yeager Rd., Ph. 1:  4 parcels secured, all other offers still outstanding.  Utility coordination 

and design continues. 

 

Lindberg Bridge:  Work has started on pile driving.  This will be the controlling operation for 

the next several weeks. 

 

 

Sidewalk Projects: 

  

 2010 CDBG Project:  Final retainage bill has been submitted but not paid yet. 

 

2011 CDBG Project:  Last phase of Robinson (Stadium to River Rd.) and Rose (Stadium to 

Robinson).  Started project design and bidding documents. 
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